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	Mark out for foundations – 1 day
	
	Scaffold up to first lift – 1 day
	
	Cavity wall construction - 20 days
	
	Set up site office, toilets and canteen. 1 day
	

	Cut out for foundations and drainage – 2 days
	
	Clear Site of all vegetation – 2 days

	
	Install membrane and fill to damp proof the floor area – 1 day
	
	Install wall plate on blockwork. 1 day
	

	Lift in roof trusses and brace them – 1 day
	
	Construct porch – 2 days
	
	Screed ground floor – 2 days
	
	Prepare and install services to plot – 3 days
	

	Internal block wall construction – 5 days
	
	Install block and beam floor- 2 days
	
	Plaster all walls and ceilings – 3 days
	
	Second lift of scaffold to reach wall plate – 1 day
	

	Install all internal door linings – 1 day
	
	Connect drainage and services – 1 day
	
	Install sarking felt and membrane to waterproof roof – 2 days
	
	Plasterboard internal walls and ceilings  – 2 days
	

	Construction water tank stand in loft space – 1day
	
	Batten and tile roof – 2 days
	
	Pour concrete foundations and allow to cure – 5 days
	
	Install first fix water supplies and pipework – 2 days 
	

	Foundation brickwork up to damp proof course – 3 days
	
	Second fix electrics, sockets, plugs and lights – 2 days
	
	Install windows and doors - 2 days
	
	Third lift scaffold to reach gable height – 1 day
	

	Install kitchen units – 2 days
	
	Install first fix electrical cables – 2 days
	
	Tile kitchen – 1 day
	
	Install bathroom and tiles – 2 days
	

	Fit internal sliding doors to conservatory – 1 day
	
	Fit garage door – 1 day
	
	Construct conservatory frame and install glass – 2 days
	
	Lay floor coverings in specified rooms – 3 days
	

	Insulate loft space – 1 day
	
	Fit skirting boards and architraves – 2 days
	
	Concrete driveway and allow to cure – 4 days
	
	Landscape front and rear gardens to specification – 5 days
	

	Remove site services and office – 1 day
	
	Sign off build by completing snagging list- 3 days
	
	Decorate entire bungalow- 3 days
	
	Clear site of any excess building material – 1 day
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Mark out for  foundations  –   1 day   Scaffold up to  first lift  –   1 day   Cavity wall  construction  -   20  days   Set up site office,  toilets and canteen.  1 day   

Cut out for  foundations  and drainage  –   2 days   Clear Site of all  vegetation  –   2  days     Install membrane  and fill to damp  proof the floor  area  –   1 day   Install wall plate on  blockwork. 1 day   

Lift in roof  trusses and  brace them  –   1 day   Construct porch  –   2 days   Screed ground  floor  –   2 days   Prepare and install  services to plot  –   3  days   

Internal block  wall  const ruction  –   5 days   Install block and  beam floor -   2  days   Plaster all walls  and ceilings  –   3  days   Second lift of  scaffold to reach  wall plate  –   1 day   

Install all  internal door  linings  –   1 day   Connect  drainage and  services  –   1 day   Install sarking   felt  and membrane to  waterproof roof  –   2 days   Plasterboard  internal walls and  ceilings   –   2 days   

Construction  water tank  stand in loft  space  –   1day   Batten and tile  roof  –   2 days   Pour concrete  foundations and  allow to cure  –   5  days   Install first fix water   supplies and  pipework  –   2 days    

Foundation  brickwork up  to damp proof  course  –   3  days   Second fix  electrics,  sockets, plugs  and lights  –   2  days   Install windows  and doors  -   2  days   Third lift scaffold to  reach gable height  –   1 day   

Install kitchen  units  –   2   days   Install first fix  electrical cables  –   2 days   Tile kitchen  –   1  day   Install bathroom  and tiles  –   2 days   

Fit internal  sliding doors  to  conservatory  –   1 day   Fit garage door  –   1 day   Construct  conservatory  frame and install  glass  –   2 days   Lay floor  coverings  in specified rooms  –   3 days   

Insulate loft  space  –   1 day   Fit skirting  boards and  architraves  –   2  days   Concrete  driveway and  allow to cure  –   4  days   Landscape front and  rear gardens to  specification  –   5  days   

Remove site  services and  office  –   1 day   Sign o f f build by  completing  snagging list -   3  days   Decorate entire  bungalow -   3 days   Clear site of any  excess building  material  –   1 day   

 

